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ESTIMATE RUN 04/05/2007

ESTIMATE SUMMARY 13:09:47

CONTID: C15583         ESTIMATE NO: 0006 PROG 2005

PCN: 15583-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 RxFl Mit-Georgetown PW A3 PERCENT TIME:

PROJECT NO: IM 0703-301                   

I-70 RxFl Mit-Georgetown PW A3

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 04/05/2007 DATE TIME STARTED 10/24/2006

995 NORTH 5TH AVENUE DATE LET 09/21/2006 DATE WORK BEGAN

 DATE AWARDED 09/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/23/2006 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 10/24/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,064,720.44 PARTICIPATING $ $ 208,404.05

AWARD PROJECT AMT: 822,321.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.11

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4/23/2007 ??:??:??

3/29/2007 ??:??:??

96.73%

34,843.71

208,404.05

208,404.05

208,404.05

$

$

$

$

1,029,876.73

0.00

1,029,876.73

0.00

1,029,876.73

-12,334.82

0.00

1,017,541.91

0.00

AMOUNT DUE 1,017,541.91 208,404.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 208,404.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

164.0
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PCN: 15583-BID    ESTIMATE RUN 04/05/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0006 13:09:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 0.000 0.000

HOUR 0.000 0.00

148.00000 0.000 0.00

203-01500  
 

0010 TRUCK (DUMP) 29.000 3.000

HOUR 11.500 2,817.50

245.00000 14.500 3,552.50

203-01582  
 

0015 COMBINATION LOADER 29.000 0.000

HOUR 11.500 1,702.00

148.00000 11.500 1,702.00

203-01594  
 

0020 ROCK SCALER 74.000 70.000

HOUR 0.000 0.00

164.00000 70.000 11,480.00

203-02300  
 

0025 RESET GUARDRAIL TYPE 7 950.000 200.000

LF  750.000 17,250.00

23.00000 950.000 21,850.00

210-01170  
 

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 4.000 0.000

TON 0.000 0.00

415.00000 0.000 0.00

403-00720  
 

0035 ROCK FALL FENCE 0.000 0.000

LF  0.000 0.00

795.00000 0.000 0.00

607-11575  
 

0036 ROCK FALL FENCE ADD 117 LF OF HARD TO BUILD ROCKFALL 
FENCE

117.000 77.000

LF  40.000 54,716.00

1,367.90000 117.000 160,044.30

607-11575  
 

0040 MESH POST 2.000 2.000

EACH 0.000 0.00

6,540.00000 2.000 13,080.00

607-55030  
 

0045 MESH ANCHOR 0.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

607-55040  
 

0046 MESH ANCHOR (SPECIAL) ADD 17 MESH ANCHORS (SPECIAL) 17.000 17.000

EACH 0.000 0.00

1,531.00000 17.000 26,027.00

607-55050  
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PCN: 15583-BID    ESTIMATE RUN 04/05/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0006 13:09:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 WIRE MESH 63,575.000 60,000.000

SF  3,575.000 5,720.00

1.60000 63,575.000 101,720.00

607-55100  
 

0051 FABRIC CHAIN LINK (PVC COATED) REPLACE MACAFERRI MESH 
WITH CHAIN LINK FABRIC

3,300.000 3,000.000

SF  300.000 1,380.00

4.60000 3,300.000 15,180.00

607-55001  
 

0055 CABLE NET 3,300.000 3,000.000

SF  300.000 3,450.00

11.50000 3,300.000 37,950.00

607-55101  
 

0060 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

31,900.00000 1.000 31,900.00

626-00000  
 

0065 *FLAGGING 284.750 217.250

HOUR 67.500 1,350.00

20.00000 284.750 5,695.00

630-00000  
 

0070 *TRAFFIC CONTROL INSPECTION 6.000 5.000

DAY 0.000 0.00

112.00000 5.000 560.00

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 24.000 14.000

DAY 10.000 3,550.00

355.00000 24.000 8,520.00

630-00012  
 

0080 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.700

EACH 0.000 0.00

205.00000 2.700 553.50

630-80336  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 9.000

EACH 0.000 0.00

66.00000 9.000 594.00

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 23.400

EACH 0.000 0.00

86.00000 23.400 2,012.40

630-80342  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 19.800

EACH 0.000 0.00

86.00000 19.800 1,702.80

630-80343  
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PCN: 15583-BID    ESTIMATE RUN 04/05/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0006 13:09:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 160.200

SF  0.000 0.00

21.00000 160.200 3,364.20

630-80344  
 

0105 *PORTABLE MESSAGE SIGN PANEL 1.000 0.900

EACH 0.000 0.00

3,050.00000 0.900 2,745.00

630-80355  
 

0110 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.000 0.00

915.00000 0.900 823.50

630-80358  
 

0115 *PORTABLE MESSAGE SIGN PANEL 10.000 10.000

DAY 0.000 0.00

155.00000 10.000 1,550.00

630-80359  
 

0120 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

630-80360  
 

0125 *TRAFFIC CONE 300.000 198.000

EACH 0.000 0.00

9.00000 198.000 1,782.00

630-80380  
 

0130 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 16.000 14.400

DAY 0.000 0.00

550.00000 14.400 7,920.00

630-85041  
 

0135 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0150 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15583-BID    ESTIMATE RUN 04/05/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0006 13:09:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0170 ROCK FALL FENCE REPLACE MACAFERRI MESH WITH CHAIN LINK
FABRIC

635.000 500.000

LF  135.000 116,468.55

862.73000 635.000 547,833.55

607-11575  
 

0175 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

8,184.98000 1.000 8,184.98

900-00014  
 

0180 ADDED ITEM (FOOT)/ ADDITIONAL CABLE PROTECTION SLEEVES 108.000 0.000

LF  0.000 0.00

51.33850 0.000 0.00

900-00012  
 

0185 ADDED ITEM (SQUARE FOOT)/ REPAIR DRAPED NETTING 500.000 0.000

SF  0.000 0.00

14.36410 0.000 0.00

900-00021  
 

CAT 0200 $208,404.05 1,018,326.73CURRENT AMT 1,053,170.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,700.00000 1.000 10,700.00

620-00002  
 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 11,550.00CURRENT AMT 11,550.00 $$

PROJECT TOTAL 208,404.05 $ 1,029,876.73CURRENT AMT 1,064,720.44 $$


